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Progress Report #1 6—Aug 27 ‘27007

Work Completed August 1 6 22 2007

Continued constructing temporary access roads to Staging Area 5S.

Completed clearing and grubbing of Removal Area 6B and Upland Area 6B1.
Maintained turbidity curtain for Removal Areas 2B, 3B, and part of 4B.

Continued installing steel sheeting for the Phase | cofferdam.

Completed excavating non-TSCA soil from Removal Area 5 and Island 3. Began
excavating non-TSCA soil from Removal Areas 3B and 4B.

Solidified, loaded and transported excavated material to Allied Waste's C&C landfill in
Marshall, Michigan (non-TSCA material). Continued solidifying soil at Staging Area 1N
using a pug mill with cement. Continued staging soil at Staging Area 2S.

Completed placing stone at Removal Area 2B.

Completed backfill of Upland Areas 3A1 and 3AZ2. -~

Continued surveying and confirmation sampling in Removal Area 5 and at Island 3.
Continued turbidity monitoring of the Kalamazoo River to support removal activities.

** All values are uno |C|a| estlmated quantltles subJect to reV|S|on/ver|f|cat|on

Work Pianned: August 23-29, 2007

Complete construction of Staging Area 5S.

Complete removal of turbidity curtain at Removal Area 2B and install turbidity curtain in
additional areas of Removal Area 4B.

Continue installation of steel sheeting for the construction of the Phase 1 cofferdam.
Continue excavating non-TSCA soil from Removal Areas 3B and 4B and TSCA soil from
Removal Area 3B.

Continue loading and transporting solidified non-TSCA material from Staging Areas 1N
and 2S to Allied Waste’s C&C Landfill in Marshall, Michigan. Continue solidifying soil with
cement at Staging Area 1N using a pug mill. Continue staging soil at Staging Area 2S.
Begin seeding and placing erosion contro! mats at Removal Areas 1 and 2A.

Continue surveying and performing sampling and analysis of excavated portions of
Removal Areas 2B, 3B, and 4B.

Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Notes

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e Four Loss Prevention Observations (LPOs) were completed this week.
A total of 40 LPOs have been completed for the project to date.

Weather Summary

» Work was cancelled for a portion of August 20 and 22, 2007 due to thunderstorm
activity. :

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[[]  Yes [X
Exceedances? N/A [ No [X] Yes [ ] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: ~ 38,000 gallons
Testing Performed this Week? No[[]  Yes [X
Exceedances? N/A [ ] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X, in Removal Area(s): 5 and
Island 3
Cleanup Standard Achieved? N/A[] Yes[X] No [} lf no, explain:

Issues Encountered/Solutions Advanced
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Equipment on Site

Kofnatsu P
Hitachi 450 Excavator 1 1 1 1 1 1 1

Komatsu PC-300 HD Long
Reach

Komatsu PC-200 Excavator 1

John Deere JD-50 Mini-
Excavator

John Deere JD-450 Dozer
John Deere JD-700 Dozer
Komatsu D37 Dozer
Komatsu D61 Dozer
Vermeer Chipper
Komatsu D65 Dozer
Volvo P-180 Loader
Komatsu 380 loader
Vacuum Truck

CAT 328 Loader (King)
Terex RT 50-ton Crane
2,000 Gallon Water Truck

Komatsu 400 Articulating Dump
Truck
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Personnel, Regqulatory Staff, and Visitors on Site

_Individual/Affliation oI ERIBN0 ]y 611 7
erra Contracting Staff 22

T

Sam Borries/USEPA OSC X X
Mike Ribordy/USEPA OSC

Craig Thomas/USEPA OSC

Paul BucholtzZMDEQ X X X
John Bradley/MDEQ

John Lerg/MDNR X

Jim Saric/USEPA X
Michael BerkofflUSEPA X
Weston Contractors 1 1 1 1 1
Drew Santini/CDM

Chase Fortenberry/KRSG X
Rick Difiore/ARCADIS BBLES

Steve Garbaciak/ARCAD!S BBL X X
Doug Cowin/ARCADIS BBL X
Adam Chwalibog/ARCADIS BBL X X X X X
Eric Hritsuk/ARCADIS BBL X
Rich Price/ARCADIS BBLES X

Matt Bowman/ARCADIS BBLES X X

EJ Suardini/ARCADIS BBLES X X X

Mike Kohagen/ARCADIS BBLES X X X X X
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Ben Lawrence/ARCADIS BBLES X X X X X X
Michelle Rumler/ARCADIS BBL X X X X X X
Joe Willoughby/ARCADIS
BBLES X X X
Nick Harmer/ARCADIS BBL X X X X X X
Other Subcontractors (Specify)
King Construction
(WCS/cofferdam) 3 3 3 4 4 4

ARCADIS BBLES Kalamazoo River Study Group

Infrastructure, environment, facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from Week #16

Heavy equipment placing stone Equipment installing steel sheeting
along the banks of Island 3. _ 3 for the Phase 1 cofferdam.

Heavy equipment loading and hauling backfill material Heavy equipment excavating and loading
for Upland Areas 3A1 and 3A2. soil/sediment at Removal Area 3B.
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Targeted Removal Areas—Former Plainwell Impoundment
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All dimensions and features represented on this map are approximate. Actual locations of access
roads and staging areas and final boundaries of removal areas will be determined at the time of
construction.
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